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Proposed Mill/Overlay for 2021

Streets scheduled for construction

Completed Streets
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Highlighted Items:
71st - WaterOne Relocation (July 31)
76th - Mill/Overlay with new sidewalk  
El Monte - Storm Sewer Design on south end
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On Street Public Meeting scheduled for July 15th at 5:30 pm, mid block.
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On Street Public Meeting scheduled for July 28th at 5:30 pm, mid block.
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Mill and overlay begins Monday July 26th.
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On Street Public Meeting scheduled for June 16th at 5:30 pm, mid block.
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Milling starts July 23.

Staff anticipates uncovering deficient subgrade.  Homowners have been alerted to the timeline for subgrade repairs if this is the case.
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Mill and overlay begins Monday July 26.
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Design required for storm structures. Mill/Overlay moved to 2022
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On Street Public Meeting Aug 4th at 5:30, Mid block.

mprenger
Polygonal Line
To be scheduled

mprenger
Polygonal Line
To be scheduled

mprenger
Polygonal Line
To be scheduled

mprenger
Polygonal Line

mprenger
Polygonal Line

mprenger
Polygonal Line

mprenger
Polygonal Line

mprenger
Polygonal Line




