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Proposed Mill/Overlay moved to Spring 2022

Streets scheduled for construction
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Highlighted Items:

76th - Mill/Overlay with new sidewalk  
El Monte - Storm Sewer Design on south end
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On Street Public Meeting scheduled for June 16th at 5:30 pm, mid block.
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Design required for storm structures. Mill/Overlay moved to 2022
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8/30 North side curb is poured.  South side starting.




